
Type of Distribution to Consolidate: Orig & Dest Non-MODS/Non-BPI Office
Facility Name & Type:

Street Address:
City: Grenada  

State: MS
5D Facility ZIP Code: 38901

District: Mississippi
Area: Southwest

Finance Number: 273133
Current 3D ZIP Code(s):

Miles to Gaining Facility: 113
EXFC office: Yes

Plant Manager:
Senior Plant Manager:

District Manager:
Facility Type after AMP: Post Office

Facility Name & Type:
Street Address:

City:
State: MS

5D Facility ZIP Code: 39201
District: Mississippi

Area: Southwest
Finance Number: 273784

Current 3D ZIP Code(s):
EXFC office: Yes

Plant Manager:
Senior Plant Manager:

District Manager:

Start of Study: 9/15/2011
Date Range of Data: Jul-01-2010 : Jun-30-2011

Processing Days per Year: 310
Bargaining Unit Hours per Year: 1,745

EAS Hours per Year: 1,822

June 16, 2011

2/19/2012 13:34

Area Vice President:
Vice President, Network Operations:

Area AMP Coordinator:
HQ AMP Coordinator:

rev 10/10/2011

----- AMP Data Entry Page -----

Grenada MS CSMPC
2500 Gateway St

Theressa McQuarter

1. Losing Facility Information

Sarah Grover

387, 389, 397

Robert Carr
Elizabeth Johnson

Jo Ann Feindt
David E. Williams

Elizabeth Johnson

Jackson MS P&DC
401 E South St

Robert Carr

4. Other Information

Robert Carr

Jackson  

390-392, 396

2. Gaining Facility Information

Steve Jackson

Date & Time this workbook was last saved:

3. Background Information

Date of HQ memo, DAR Factors/Cost of Borrowing/                            New 
Facility Start-up Costs Update
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Losing Facility Name and Type:
Street Address:

City, State:
Current 3D ZIP Code(s):

Type of Distribution to Consolidate:

Gaining Facility Name and Type:
Current 3D ZIP Code(s):

= $266,678

= $0

= $276,533
= ($138,120) from Transportation (HCR and PVS)

= $864,574 from Maintenance

= $0 from Space Evaluation and Other Costs

= $1,269,666

= $140,240 from Space Evaluation and Other Costs

= $1,129,426

= 19 from Staffing - Craft

= (9) from Staffing - PCES/EAS

= 0 from Workhour Costs - Current

= 1,693,271 from Workhour Costs - Current

= N/A

ADV ADV ADV %
First-Class Mail® 0 0 0 #DIV/0!

Priority Mail® 0 0 0 #DIV/0!
Package Services 0 0 0 #DIV/0!

Periodicals N/A* N/A* N/A* N/A*
Standard Mail N/A* N/A* N/A* N/A*

Code to destination 3-digit ZIP Code volume is not
available

Unchanged + 
Upgrades

Executive Summary
Last Saved: January 12, 2012

Grenada MS CSMPC
2500 Gateway St
Grenada  , MS
387, 389, 397
Orig & Dest Miles to Gaining Facility: 113

Jackson MS P&DC
390-392, 396

Summary of AMP Worksheets
Savings/Costs

Mail Processing Craft Workhour Savings from Workhour Costs - Proposed

Non-MP Craft/EAS + Shared LDCs Workhour Savings (less Maint/Trans) from Other Curr vs Prop

PCES/EAS Supervisory Workhour Savings from Other Curr vs Prop

Transportation Savings
Maintenance Savings

Space Savings

Total Annual Savings

Total One-Time Costs

Total First Year Savings

Staffing Positions
Craft Position Loss

PCES/EAS Position Loss

Volume

Service

rev 10/15/2009

Total FHP to be Transferred (Average Daily Volume)

Current FHP at Gaining Facility (Average Daily Volume)

Losing Facility Cancellation Volume (Average Daily Volume) (= Total TPH / Operating Days)

Service Standard Impacts 
by ADV

UPGRADED DOWNGRADED Unchanged + 
Upgrades

Package Page 3 AMP Executive Summary



Losing Facility Name and Type:
Current 3D ZIP Code(s):

Type of Distribution to Consolidate:

Gaining Facility Name and Type:
Current 3D ZIP Code(s):

                                                               

rev 06/10/2009

February 19, 2012

390-392, 396

Orig & Dest

Summary Narrative
Last Saved:

Grenada MS CSMPC

Jackson MS P&DC

387, 389, 397

BACKGROUND: 
 
The Grenada CSMPC is a postal owned facility that processes originating and destinating volumes for 
SCF 387, 389, and 397 Monday through Friday.  On Saturdays, the mail from Grenada is already 
processed at the Jackson Processing and Distribution Center.  The Grenada facility is located 
approximately 113 miles from the Jackson P&DC, which services SCF 390-392, and 396. 
 
The Jackson Processing and Distribution Center has also absorbed mail volumes and processing 
responsibilities for SCF 369 and 393 as a result of the recent AMP consolidation of Meridian MS that are 
not included in this study. 
 
This study was conducted to determine the feasibility of relocating the originating and destinating 
distribution processing operations from Grenada into Jackson every day Monday thru Saturday.   
 
FINANCIAL SUMMARY:  
 
The annual baseline data for this AMP feasibility study is taken from the period of July 1, 2010 – June 30, 
2011.  The financial savings proposed for the consolidation of the originating and destinating mail 
volumes from Grenada into Jackson P&DC are:  
 
   Total First Year Savings  $1,129,426  
   Total Annual Savings  $1,269,666  
 
The one-time costs equating to $140,240 associated with this AMP are for the relocation of 2 DIOSS kits 
to Jackson MS, estimated at $32,240 with the remaining $108,000 for facility construction.  
 
The Meridian MS destinating AMP into the Jackson MS P&DC was implemented on 10/1/2011.  The 
volumes and workhours for that study are not included in this workbook.  The Jackson P&DC was to gain 
8 clerks and 1 maintenance employee from the Meridian AMP. 
 
CUSTOMER & SERVICE IMPACTS:  
 
Retail and business mail acceptance services currently provided the Grenada CSMPC will still be 
provided if the AMP is implemented.  Local collection box pick up times will remain the same and a local 
postmark will continue to be available at retail service locations. 
 
Specific service standard changes associated with this Area Mail Processing consolidation are contingent 
upon the resolution of both (a) the rulemaking in which current market dominant product service 
Standards in 39 CFR Part 121 are being evaluated, and (b) all remaining AMP consolidation proposals 
that are part of the same network rationalization initiative.  A complete file reflecting any new service 
standards will be published at www.usps.com once all of the related AMP decisions that provide the 
foundation for new service standards are made.  Priority and Express Mail service standards will be 
based upon the capability of the network. 
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rev 06/10/2009

Summary Narrative (continued)
Summary Narrative Page 2

TRANSPORTATION CHANGES: 
 
The Grenada MS CSF is a postal owned facility that processes originating and destinating volumes for 
SCF 387, 389 & 397.  It is located approximately 113 miles from the Jackson MS P&DC which services 
SCF 390-392 and 396. 
 
The ADC/AADC for Grenada SCF’s 387 and 389 is currently the Memphis TN P&DC.  If this AMP is 
implemented, those volumes would be move from the Memphis TN P&DC to the Jackson MS P&DC. 
 
Because a reduction in mileage is possible, transportation to and from the following 387 Associate Offices 
will be adjusted where possible to depart and arrive the Greenville MS HUB  

• Indianola MS 38751 
• Moorehead MS 38761 
• Inverness MS 38753 
• Isola MS 38754 

  
Collection mail for the 387, 389 and 397 associate offices will be dropped at the Greenville MS 387 Hub, 
Grenada MS 389 Hub and Columbus/Starkville MS 397 HUB on existing HCR transportation. The truck 
arrival profile into Greenville, Grenada and Columbus MS by the half-hour is shown below: 
 

 
Between the Times 

of: No of Trips 
1700 - 1729 3 
1730 - 1800 6 
1801 - 1830 4 
1831 - 1900 2 
1930 - 1929  

    
    
    

Number of 
Collection Trips 
Arriving in Half-
Hour Intervals 

    
 
 
The following dispatches will take collection mail from the Greenville, Grenada and Columbus/Starkville 
MS Hubs to the Jackson P&DC: 
 
LV Greenville   Arrive Jackson P&DC 
    1945    2145 
LV Grenada     Arrive Jackson P&DC 
    1945    2145 
LV Columbus   Arrive Jackson P&DC 
    1910    2235 

FSO PRELIMINARY DISPOSITION STUDY RECOMMENDATION & DESCRIPTION OF FACILITY 
IMPACTS 
 
Grenada, MS (Dispose) 
 
Establish new alternate quarters to house the retail operations, PO Box/Caller, BMEU, and carriers.  Work
hours for the BMEU, retail and PO Box/Caller Service are in other functions and will be reallocated and/or 
adjusted to the new facility according to the new workload analysis.  Alternate quarters have not been 
established at this time; therefore, the distance is unknown. 
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rev 06/10/2009

Summary Narrative Page 3
Summary Narrative (continued)

DPS and processed mail will be dispatched from the Jackson P&DC to the Greenville, Grenada and 
Columbus Hub HCR trips as shown below: 
 
LV Jackson P&DC   Arrive Greenville 
    0300     0500 
LV Jackson P&DC   Arrive Grenada 
    0315     0515 
LV Jackson P&DC   Arrive Columbus/Starkville 
    0300     0540 
 
 
Mail for the 387, 389 and 397 Associate Offices will be dispatched from Greenville, Grenada and 
Columbus MS in the following half-hour intervals on existing highway contract transportation.  Change 
termini from Grenada to Jackson on HCR 39760 Columbus MS 397 and HCR 38760 Greenville MS 387 
and HCR 389A0 Grenada MS 389, time change request to submit movement of mail volume in/outbound. 
 
 

 
Between the Times 

of: No of Trips 
0530 - 0600 9 
0601 - 0630 4 

    
    
    
    
    

Number of 
Associate Office 
Dispatches 
Departing in Half-
Hour Intervals 

    
 
 
The Greenville, Grenada and Columbus facilities currently do not utilize PVS transportation so there 
should be no additions in PVS expense. 
 
Memphis NDC transportation to and from the Grenada facility will be affected as a result of this AMP.  
The several stops at Grenada can be eliminated.  
The schedule will provide: 

• 1 trip from Grenada to Memphis NDC for excess MTE (OTRs/wires) remain 
 
Transportation expense related to additional trips between Jackson P&DC and Grenada to the Memphis 
NDC is yet to be determined.   
 
Express Mail is currently dispatched on HCR 387BD at 0635 from Memphis P&DC arriving at 0825. This 
dispatch will remain the same between Greenville and Grenada. HCR 39769 departs Grenada to the 
Columbus 397 that accommodates the overnight service standard for Express Mail. These HCR Routes 
also support the originating Express Mail network. Delete en-route HCR 380L0 Trip 304 to FedEx HUB, 
all processing will be in the Jackson P&DC  
 
A transportation cost is projected with an estimated overall mileage increase of 142,792 miles per year.  
Based on the estimated mileage at an average of $1.75 per mile, the approximate annual transportation 
cost for this proposal is $173,756. 
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Summary Narrative (continued)
Summary Narrative Page 4

EMPLOYEE IMPACTS: 
 
In this feasibility study, a net of 19 craft employee positions and 2 management positions will be 
impacted.  There are 13 craft employees at the Grenada CSMPC and 127 craft employees at the Jackson 
P&DC that are eligible to retire.   
 
 
As a matter of policy, the Postal Service follows the Worker Adjustment and Retraining Notification Act's 
("WARN") notification requirements when the number of employees experiencing an employment loss 
within the meaning of WARN would trigger the (WARN) requirements.  Some or all of the impacted 
employees described above may not experience an employment loss within the meaning of WARN due to 
transfers or reassignments 

 
 
                    

  Management and Craft Staffing Impacts   
                    
  Grenada MS CSMPC  Jackson MS P&DC   

    

Total 
Current 

On-
Rolls 

Total 
Proposed

Diff Total 
Current 

On-
Rolls 

Total 
Proposed

Diff 
Net Diff 

  

  Craft 1 
         

83  
          

35  
        

(48) 
        

356  
         

385  
        

29  
         

(19)   

  Management 
         
3  

          
2  

        
(1) 

        
25  

         
35  

        
10  

         
9    

                    

  1 Craft = FTR+PTR+PTF+Casuals             
                    
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

            
Mail Processing Management to Craft Ratio   

            
Current Proposed   

SDOs to Craft 
1 

MDOs+SDOs to 
Craft 1 

SDOs to Craft 
1 

MDOs+SDOs to 
Craft 1   

Management 
to Craft 2 
Ratios (1:25 target) (1:22 target) (1:25 target) (1:22 target)   

Grenada MS 
CSMPC  

1 : 51 1 : 51 #DIV/0! #DIV/0! 
  

Jackson MS 
P&DC 

1 : 33 1 : 29 1 : 25 1 : 21 
  

            
1 Craft = FTR+PTR+PTF+Casuals       
2 Craft = F1 + F4 at Losing; F1 only at Gaining      
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Summary Narrative (continued)
Summary Narrative Page 5

Other Concurrent Initiatives: 
The Jackson Processing and Distribution Center has also absorbed mail volumes and processing 
responsibilities for zips 369 and 393 as a result of the recent AMP consolidation of Meridian MS. 
 
EQUIPMENT RELOCATION AND MAINTENANCE IMPACTS 
  
Equipment identified for relocation to support operations at the Jackson P&DC includes 2 DIOSS kits. 
The relocation costs are included in the one-time cost listed above.  Remaining equipment will be 
excessed with no costs incurred to this AMP study.  
 
SPACE IMPACTS 
 
The Grenada CSMPC is an owned facility.  This space will be reviewed for other future Function 4 facility 
consolidations once the Node Study findings are known.   
 
SUMMARY 
 
There is a First year savings of $1,129,426.  The first year savings reflects only the operations included in 
the AMP study.  This figure does not include the relocation costs associated with the remaining mail 
processing equipment at the Grenada CSMPC facility. The Grenada CSMPC will remain open as a 
Customer Service facility after all mail processing operations have been relocated to Jackson P&DC. 
 
The Area Mail Processing project to consolidate all of the Grenada CSMPC operations into the Jackson 
P&DC will result in a savings to the Postal Service of approximately $1,269,666 per year if approved.   
 
This consolidation of operations will increase processing efficiency, create substantial financial savings,
and be accomplished with no inconvenience to our customers.  
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Losing Facility Name and Type:
Current 3D ZIP Code(s):

Type of Distribution to Consolidate:

Gaining Facility Name and Type:
Current 3D ZIP Code(s):

                                                               

No data for Grenada

24 Hour Clock
Last Saved:

Grenada MS CSMPC

Jackson MS P&DC

387, 389, 397

January 12, 2012

390-392, 396

Orig & Dest
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16-Apr SAT 4/16 JACKSON P&DC 199.5% 97.8% 97.7% 95.6% #VALUE! 82.5% 100.0% 88.2%
23-Apr SAT 4/23 JACKSON P&DC 71.9% 96.9% 97.7% 95.7% #VALUE! 88.7% 100.0% 78.4%
30-Apr SAT 4/30 JACKSON P&DC 63.6% 93.3% 97.5% 91.5% #VALUE! 89.6% 100.0% 86.9%
7-May SAT 5/7 JACKSON P&DC 71.3% 98.0% 98.2% 93.0% #VALUE! 97.7% 100.0% 87.7%

14-May SAT 5/14 JACKSON P&DC 74.0% 97.8% 97.9% 91.2% #VALUE! 94.0% 100.0% 90.2%
21-May SAT 5/21 JACKSON P&DC 68.3% 97.2% 97.7% 92.9% #VALUE! 98.3% 100.0% 82.9%
28-May SAT 5/28 JACKSON P&DC 56.7% 88.2% 95.8% 92.8% #VALUE! 84.2% 100.0% 77.5%

4-Jun SAT 6/4 JACKSON P&DC 68.5% 98.3% 98.5% 92.6% #VALUE! 97.9% 100.0% 84.3%
11-Jun SAT 6/11 JACKSON P&DC 73.5% 98.3% 96.6% 92.2% #VALUE! 82.9% 100.0% 82.7%
18-Jun SAT 6/18 JACKSON P&DC 75.2% 97.8% 98.8% 95.8% #VALUE! 95.5% 100.0% 87.3%
25-Jun SAT 6/25 JACKSON P&DC 52.4% 90.1% 92.7% 92.7% #VALUE! 94.7% 100.0% 85.3%

2-Jul SAT 7/2 JACKSON P&DC 61.9% 90.2% 95.7% 91.3% #VALUE! 87.9% 100.0% 86.4%
9-Jul SAT 7/9 JACKSON P&DC 66.3% 93.6% 97.6% 95.2% #VALUE! 98.3% 99.9% 88.8%

16-Jul SAT 7/16 JACKSON P&DC 61.2% 96.4% 98.8% 92.3% #VALUE! 91.7% 100.0% 83.8%
23-Jul SAT 7/23 JACKSON P&DC 68.8% 91.7% 93.8% 90.9% #VALUE! 86.9% 100.0% 89.3%
30-Jul SAT 7/30 JACKSON P&DC 69.6% 93.2% 98.0% 91.6% #VALUE! 94.0% 100.0% 87.3%
6-Aug SAT 8/6 JACKSON P&DC 68.3% 95.6% 98.2% 94.8% #VALUE! 87.9% 99.9% 84.8%

13-Aug SAT 8/13 JACKSON P&DC 74.6% 96.6% 98.5% 94.2% #VALUE! 82.8% 99.9% 75.1%
20-Aug SAT 8/20 JACKSON P&DC 74.1% 97.3% 98.3% 96.0% #VALUE! 76.1% 100.0% 85.3%
27-Aug SAT 8/27 JACKSON P&DC 70.5% 93.7% 96.5% 98.0% #VALUE! 71.3% 99.9% 77.7%

3-Sep SAT 9/3 JACKSON P&DC 66.4% 94.5% 98.1% 92.5% #VALUE! 76.5% 100.0% 84.0%

24 Hour Indicator Report
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Last Saved:

Losing Facility Name and Type:
Current 3D ZIP Code(s):

Miles to Gaining Facility:

Gaining Facility Name and Type:
Current 3D ZIP Code(s):

                                                              

rev 03/20/2008

390-392, 396

MAP
Grenada MS CSMPC

Jackson MS P&DC

387, 389, 397

January 12, 2012

113
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Overnight % Change All Others % Change Total % Change All % Change All % Change All % Change All % Change All % Change
UPGRADE TBD
DOWNGRADE TBD
TOTAL TBD
NET UP+NO CHNG TBD

VOLUME TOTAL TBD

* - Periodical and Standard mail origin 3-digit ZIP Code to destination 3-digit ZIP Code volume is not available

Overnight % Change All Others % Change Total % Change All % Change All % Change All % Change All % Change All % Change
UPGRADE TBD
DOWNGRADE TBD
TOTAL TBD
NET TBD

Grenada MS CSMPC

387, 389, 397
390-392, 396Gaining Facility 3D ZIP Code(s):

Service Standard Changes - Pairs
FCM PRI

PSVC

Service Standard Changes - Average Daily Volume (data obtained from ODIS is derived from sampling and may vary from actual volume)

PSVC ALL CLASSES

rev 10/16/2009

Losing Facility 3D ZIP Code(s):

mm/dd/yyyy

Selected summary fields are transferred to the Executive Summary

PER STD

January 12, 2012

Losing Facility:

Service Standard Impacts 

PRI ALL CLASSESSTD *FCM PER *

Based on report prepared by Network Integration Support dated:

Last Saved:
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Last Saved: Stakeholder Notification Page 1
AMP Event: Start of Study

rev 07/16/2008

Stakeholders Notification 
Losing Facility:

January 12, 2012(WorkBook Tab Notification - 1)
Grenada MS CSMPC
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
Current Current Current Current Current Current Current Current Current Current Current Current

Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

% Moved to 
Losing

% Moved to 
Gaining

Package Page 16 AMP Workhour Costs - Current



(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
Current Current Current Current Current Current Current Current Current Current Current Current

Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

% Moved to 
Losing

% Moved to 
Gaining
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
Current Current Current Current Current Current Current Current Current Current Current Current

Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

% Moved to 
Losing

% Moved to 
Gaining

Moved to Gain 0 289,278,155 55,387 5,223 $2,123,429 Impact to Gain 404,046,226 893,730,524 154,162 5,797 $6,178,292
Impact to Lose 0 0 0 No Calc $0 Moved to Lose 0 0 0 No Calc $0
Total Impact 0 289,278,155 55,387 5,223 $2,123,429 Total Impact 404,046,226 893,730,524 154,162 5,797 $6,178,292
Non-impacted 0 972,414 1,423 683 $53,853 Non-impacted 0 0 0 No Calc $0

Gain Only 120,867,675 415,521,136 285,925 1,453 $11,869,537
All 0 290,250,570 56,810 5,109 $2,177,282 All 524,913,901 1,309,251,660 440,087 2,975 $18,047,829

Impact to Gain 404,046,226 1,183,008,679 209,549 5,645 $8,301,721
Impact to Lose 0 0 0 No Calc $0
Total Impact 404,046,226 1,183,008,679 209,549 5,645 $8,301,721
Non-impacted 0 972,414 1,423 683 $53,853

Gain Only 120,867,675 415,521,136 285,925 1,453 $11,869,537
All 524,913,901 1,599,502,230 496,897 3,219 $20,225,111

.

rev 06/11/2008

Comb 
Totals

Totals Totals

(This number is carried forward to AMP Worksheet Executive Summary )

 Combined Current Workhour Annual Workhour Costs : 

0  Total FHP to be Transferred (Average Daily Volume) :

(This number is carried forward to the bottom of AMP Worksheet Workhour Costs-Proposed )
$20,225,111 

Current FHP at Gaining Facility (Average Daily Volume) : 1,693,271 
(This number is carried forward to AMP Worksheet Executive Summary )
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12)
Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed
Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12)
Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed
Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12)
Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed
Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc
0 No Calc 0 No Calc

Moved to Gain 0 6,918,096 5,971 1,159 $221,215 Impact to Gain 404,046,226 1,176,090,583 220,436 5,335 $8,926,418
Impact to Lose 0 0 0 No Calc $0 Moved to Lose 0 0 0 No Calc $0
Total Impact 0 6,918,096 5,971 1,159 $221,215 Total Impact 404,046,226 1,176,090,583 220,436 5,335 $8,926,418
Non Impacted 0 972,414 1,423 683 $53,853 Non Impacted 0 0 0 No Calc $0

Gain Only 120,867,675 415,521,136 258,751 1,606 $10,756,947
All 0 7,890,510 7,394 1,067 $275,069 All 524,913,901 1,591,611,719 479,187 3,321 $19,683,365
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12)
Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed Proposed
Operation Annual FHP Annual TPH or Annual Productivity Annual Operation Annual FHP Annual TPH or Annual Productivity Annual
Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs Numbers Volume NATPH Volume Workhours (TPH or NATPH) Workhour Costs

Op# FHP TPH/NATPH Workhours Productivity Workhour Cost Op# FHP TPH/NATPH Workhours Productivity Workhour Cost

Totals 0 0 0 No Calc $0 Totals 0 0 0 No Calc $0

Impact to Gain 404,046,226 1,183,008,679 226,407 5,225 $9,147,633
Combined Current Annual Workhour Cost : Impact to Lose 0 0 0 No Calc $0

Total Impact 404,046,226 1,183,008,679 226,407 5,225 $9,147,633
Non-impacted 0 972,414 1,423 683 $53,853

Gain Only 120,867,675 415,521,136 258,751 1,606 $10,756,947
Tot Before Adj 524,913,901 1,599,502,230 486,581 3,287 $19,958,433

Lose Adj 0 0 0 No Calc $0
Gain Adj 0 0 0 No Calc $0

All 524,913,901 1,599,502,230 486,581 3,287 $19,958,433

Comb Current 524,913,901 1,599,502,230 496,897 3,219 $20,225,111
Proposed 524,913,901 1,599,502,230 486,581 3,287 $19,958,433
Change 0 0 (10,316) ($266,678)

Change % 0.0% 0.0% -2.1% -1.3%

C
om

b 
To

ta
ls

Cost 
Impact(This number equals the difference in the current and proposed workhour costs

above and is carried forward to the Executive Summary )

(This number brought forward from Workhour Costs - Current )

Function 1 Workhour Savings : $266,678

Minimum Function 1 Workhour Savings : ($106,739)
(This number represents proposed workhour savings with no productivity improvements

applied to operations at the gaining facility)

(13) New Flow Adjustments at Losing Facility

$20,225,111

Proposed Annual Workhour Cost :
(Total of Columns 6 and 12 on this page)

$19,958,433

rev 04/02/2009

(14) New Flow Adjustments at Gaining Facility
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Last Saved:

Losing Facility:
Data Extraction Date: 10/01/11

(2) (3) (4) (5) (6)

Level Current Auth 
Staffing

Current    
On-Rolls

Proposed 
Staffing Difference

1 EAS-22 1 1 1 0

2 EAS-17 1 0 0 0

3 EAS-17 1 1 1 0

4 EAS-17 1 1 0 -1

5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

Staffing - Management

273133

January 12, 2012

Grenada MS CSMPC

Line

(1)

Position Title
POSTMASTER

Management Positions

Finance Number:

MGR MAINTENANCE
SUPV CUSTOMER SERVICES
SUPV DISTRIBUTION OPERATIONS
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44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79

4 3 2 (1)

Retirement Eligibles: 1 Position Loss: 1

Totals
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Gaining Facility:
Data Extraction Date:

(13) (14) (15) (16) (17)

Level Current Auth 
Staffing

Current    
On-Rolls

Proposed 
Staffing Difference

2 EAS-22 1 0 1 1

3 EAS-22 1 1 1 0

4 EAS-21 1 1 1 0

5 EAS-21 2 1 2 1

6 EAS-20 1 1 1 0

7 EAS-20 1 1 1 0

8 EAS-19 1 0 1 1

9 EAS-19 1 1 1 0

10 EAS-19 1 1 1 0

11 EAS-18 1 1 1 0

12 EAS-18 1 1 1 0

13 EAS-17 2 2 2 0

14 EAS-17 10 8 11 3

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40

Finance Number: 273784
Jackson MS P&DC

Line Position Title
(12)

Management Positions

MGR DISTRIBUTION OPERATIONS
MGR MAINTENANCE (LEAD)
MGR IN-PLANT SUPPORT
OPERATIONS INDUSTRIAL ENGINEER (FI
MGR DISTRIBUTION OPERATIONS
MGR MAINT ENGINEERING SUPPORT
MGR FIELD MAINT OPRNS (LEAD)
MGR MAINTENANCE OPERATIONS
MGR MAINTENANCE OPERATIONS SUPPT
MGR TRANSPORTATION/NETWORKS
OPERATIONS SUPPORT SPECIALIST
OPERATIONS SUPPORT SPECIALIST
SUPV DISTRIBUTION OPERATIONS
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53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79

34 25 35 10

Retirement Eligibles: 0 Position Loss: (10)

(9)

Total

rev 11/05/2008

Total PCES/EAS Position Loss: (This number carried forward to the Executive Summary )
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Losing Facility: 273133

(1) (2) (3) (4) (5) (6)
Craft Positions

Function 1 - Clerk 0 0 0
Function 4 - Clerk 13 0 38 51 15 (36)
Function 1 - Mail Handler 0 0 0
Function 4 - Mail Handler 0 0 0

Function 1 & 4 Sub-Total 13 0 38 51 15 (36)
Function  3A - Vehicle Service 0 0 0
Function  3B - Maintenance 0 0 14 14 2 (12)
Functions 67-69 - Lmtd/Rehab/WC 0 0
Other Functions 0 0 18 18 18 0

Total 13 0 70 83 35 (48)

Retirement Eligibles: 13

Gaining Facility: 273784

(7) (8) (9) (10) (11) (12)
Craft Positions

Function 1 - Clerk 23 0 144 167 178 11
Function 1 - Mail Handler 8 14 75 97 97 0

Function 1 Sub-Total 31 14 219 264 275 11
Function  3A - Vehicle Service 3 1 12 16 16 0
Function  3B - Maintenance 0 0 73 73 91 18
Functions 67-69 - Lmtd/Rehab/WC 0 1 1 1 0
Other Functions 0 0 2 2 2 0

Total 34 15 307 356 385 29

Retirement Eligibles: 127

19

(13)  Notes: 

rev 11/05/2008

Finance Number:

Jackson MS P&DC Finance Number:

7 city carriers, 11 rural carriers

Total Craft Position Loss:

Total         
Proposed

Part Time     
On-Rolls

Full Time      
On-Rolls

Total         
On-Rolls

Staffing - Craft 

Difference

Difference

Last Saved: January 12, 2012

Data Extraction Date:

Casuals/PSEs 
On-Rolls

Total         
Proposed

Data Extraction Date:

Grenada MS CSMPC

Part Time     
On-Rolls

Full Time      
On-Rolls

Total         
On-Rolls

(This number carried forward to the Executive Summary )

Per HQ Maint Func Rvw, proposed authorized staffing for Grenada = 2 and Jackson = 91.

Casuals/PSEs 
On-Rolls
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Losing Facility: Gaining Facility:

Date Range of Data: :

(1) (2) (3) (4) (5) (6)

Workhour Activity  Current Cost Proposed Cost Difference Workhour Activity  Current Cost Proposed Cost Difference

LDC 36 Mail Processing 
Equipment $ 631,709 $ 0 $ (631,709) LDC 36 Mail Processing 

Equipment $ 2,704,725 $ 2,815,043 $ 110,318

LDC 37 Building Equipment $ 230,561 $ 16,734 $ (213,828) LDC 37 Building Equipment $ 831,279 $ 831,279 $ 0

LDC 38 Building Services 
(Custodial Cleaning)

$ 160,326 $ 56,679 $ (103,647) LDC 38 Building Services 
(Custodial Cleaning)

$ 1,716,339 $ 1,716,339 $ 0

LDC 39 Maintenance Operations 
Support $ 180 $ 0 $ (180) LDC 39 Maintenance Operations 

Support $ 378,998 $ 378,998 $ 0

LDC 93 Maintenance       
Training $ 5,095 $ 0 $ (5,095) LDC 93 Maintenance       

Training $ 157,136 $ 162,796 $ 5,660

Workhour Cost        Subtotal $ 1,027,871 $ 73,413 $ (954,458) Workhour Cost        Subtotal $ 5,788,477 $ 5,904,455 $ 115,978

Other Related Maintenance & 
Facility Costs  Current Cost Proposed Cost Difference Other Related Maintenance & 

Facility Costs  Current Cost Proposed Cost Difference

Total Maintenance Parts, Supplies & 
Facility Utilities $ 152,972 $ 66,848 $ (86,124) Total Maintenance Parts, Supplies & 

Facility Utilities $ 1,038,950 $ 1,098,980 $ 60,030

Adjustments 
(from "Other Curr vs Prop" tab)

$ 0 Adjustments 
(from "Other Curr vs Prop" tab)

$ 0

Grand Total $ 1,180,843 $ 140,261 $ (1,040,582) Grand Total $ 6,827,427 $ 7,003,435 $ 176,008

   

$864,574 (This number carried forward to the Executive Summary)

(7) Notes:

Jul-01-2010 Jun-30-2011

Annual Maintenance Savings:

Maintenance
Last Saved:

Grenada MS CSMPC Jackson MS P&DC
February 19, 2012
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
Current Current Current Proposed Proposed Proposed Current Current Current Proposed Proposed Proposed

Route Annual Annual Cost per Annual Annual Cost per Route Annual Annual Cost per Annual Annual Cost per
Numbers Mileage Cost Mile Numbers Mileage Cost Mile Mileage Cost Mile

387L3 87,370 $42,672 $0.49 389A0 80,287 $93,964 $1.17
387L9 109,259 $56,553 $0.52 38760 60,492 $104,510 $1.73

39769 81,482 $147,162 $1.81
380L0 1,234,619 $2,276,423 $1.84
38698 1,296,860 $2,285,698 $1.76

Type of Distribution to Consolidate:

Date of HCR Data File:

CET for cancellations:

Last Saved: January 12, 2012

Losing Facility: Grenada MS CSMPC Jackson MS P&DCGaining Facility:

Orig & Dest CET for OGP:

CT for Outbound Dock:

Transportation - HCR 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
Current Current Current Proposed Proposed Proposed Current Current Current Proposed Proposed Proposed

Route Annual Annual Cost per Annual Annual Cost per Route Annual Annual Cost per Annual Annual Cost per
Numbers Mileage Cost Mile Mileage Cost Mile Numbers Mileage Cost Mile Mileage Cost Mile
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
Current Current Current Proposed Proposed Proposed Current Current Current Proposed Proposed Proposed

Route Annual Annual Cost per Annual Annual Cost per Route Annual Annual Cost per Annual Annual Cost per
Numbers Mileage Cost Mile Mileage Cost Mile Numbers Mileage Cost Mile Mileage Cost Mile

Totals 196,628 114,257 Totals 2,753,740 2,896,532

$35,636 ($173,756)

Total HCR Transportation Savings:

Trips from 
Losing

Moving     
to Lose (-)

 <<== (This number is summed with Total from 'Trans-PVS' and carried forward to 
the Executive Summary as Transportation Savings )

rev 11/05/2008

Current 
Gaining

($138,120)

Proposed Result

 HCR Annual Savings (Losing Facility):  HCR Annual Savings (Gaining Facility):

Proposed 
Trip Impacts

Other 
Changes    

(+/-)

Moving    
to Gain (-)

Proposed 
Trip 

Impacts

Current 
Losing Proposed ResultTrips from 

Gaining

Other 
Changes    

(+/-)
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Orig & Dest

(1) (2)

DMM L011 From:

X X DMM L201 Action Code* Column A - 3-Digit ZIP Code Prefix Group

DMM L601

X DMM L602

X DMM L603 To:

DMM L604 Action Code* Column A - 3-Digit ZIP Code Prefix Group

DMM L605

DMM L606

DMM L607

X DMM L801

(3)

Action 
Code*

Action 
Code*

Action 
Code*

Action 
Code*

(4)

Count % Count % Count % Count %

Oct-11 389 166 54 33% 58 35% 0 0% 112 67% 7

Sep-11 389 136 55 40% 29 21% 0 0% 81 60% 7

Oct-11 390 508 173 34% 146 29% 1 0% 334 66% 12

Sep-11 390 484 174 36% 118 24% 0 0% 310 64% 6

(5) Notes

*Action Codes: A=add  D=delete  CF-change from  CT=change to

Important Note: Section 2 & 3  illustrate possible changes to DMM labeling lists. Section 2 relates to consolidation of Destination 
Operations. Section 3 pertains to Originating Operations. The Area Distribution Network group will submit appropriate requests for 
DMM changes after AMP approval.

Column A - Entry ZIP Codes Column B - 3-Digit ZIP Code Destinations Column C - Label to

Column A - Entry ZIP Codes Column B - 3-Digit ZIP Code Destinations Column C - Label to

DMM L009

DMM L010

DMM L005

DMM L006

DMM L007

DMM L008

DMM L003

DMM L004

DMM L001

DMM L002

Distribution Changes

Indicate each DMM labeling list affected by placing an 
"X" to the left of the list. 

Losing Facility:
Type of Distribution to Consolidate

If revisions to DMM L005 or DMM L201 are needed, indicate 
proposed DMM label change below.

Last Saved: January 12, 2012

Grenada MS CSMPC

DMM Labeling List L005 - 3-Digit ZIP Code Prefix Groups - SCF Sortation

Column B - Label to

*Action Codes: A=add  D=delete  CF-change from  CT=change to

Column B - Label to

rev 5/14/2009

Drop Shipments for Destination Entry Discounts - FAST Appointment Summary Report
Month Losing/Gaining NASS 

Code Facility Name Total         
Schd Appts

Unschd 
Count

Losing Facility Grenada MS CSMPC

Losing Facility Grenada MS CSMPC

No-Show Late Arrival Open Closed

Gaining Facility Jackson MS P&DC

Gaining Facility Jackson MS P&DC

DMM Labeling List L201 - Periodicals Origin Split

Column A - Entry ZIP Codes Column B - 3-Digit ZIP Code Destinations Column C - Label to

Column C - Label to

Column A - Entry ZIP Codes Column B - 3-Digit ZIP Code Destinations Column C - Label to

Package Page 42 AMP Distr bution Changes



Losing Facility: Gaining Facility:

(1) (2) (3) (4) (5) (6) (7) (8)

Equipment Equipment
Type Type
AFCS 1 0 (1) AFCS 3 3 0 (1)

AFCS200 0 0 AFCS200 0 0 0
AFSM - ALL 0 0 AFSM - ALL 2 2 0 0

APPS 0 0 APPS 0 0 0
CIOSS 0 0 CIOSS 0 2 2 2
CSBCS 0 0 CSBCS 0 0 0
DBCS 6 (6) DBCS 17 14 (3) (9) $32,240

DBCS-OSS 0 0 DBCS-OSS 0 0 0
DIOSS 0 0 DIOSS 0 5 5 5

FSS 0 0 FSS 0 0 0
SPBS 0 0 SPBS 1 1 0 0
UFSM 0 0 UFSM 0 0 0

FC / MICRO MARK 0 0 FC / MICRO MARK 0 0 0
ROBOT GANTRY 0 0 ROBOT GANTRY 0 0 0

HSTS / HSUS 0 0 HSTS / HSUS 0 0 0
LCTS / LCUS 0 0 LCTS / LCUS 0 0 0

LIPS 0 0 LIPS 0 0 0
MPBCS-OSS 0 0 MPBCS-OSS 0 0 0

TABBER 0 0 TABBER 0 0 0
PIV PIV 0 0 #VALUE!

LCREM 0 0 LCREM 1 1 0 0

(9)  Notes:

rev 03/04/2008

(This number is carried forward to Space Evaluation and 
Other Costs )

Proposed 
NumberDifference

Mail Processing Equipment Relocation Costs from Losing to Gaining Facility: $32,240

MPE Inventory

One-time costs for relocation of 2 DIOSS kits to Jackson

Grenada MS CSMPC Jackson MS P&DC

Current 
Number Difference Equipment

Change
Relocation 

Costs

Last Saved:

Current 
Number

Data Extraction Date:

Proposed 
Number

January 12, 2012
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Last Saved:

3-Digit ZIP Code: 3-Digit ZIP Code:

1. Collection Points Mon. - Fri. Sat. Mon. - Fri. Sat. Mon. - Fri. Sat. Sat.
10 52 13 65 9 76
88 16 89 12 105 6

98 68 102 77 114 82 0

2. How many collection boxes are designated for "local delivery"? 0

3. How many "local delivery" boxes will be removed as a result of AMP? 0

4.
Quarter/FY Percent

Q1 FY2011 87.3%
Q2 FY2011 88.7%
Q3 FY2011 87.7%
Q4 FY2011 79.6%

5. 6.

Start End Start End Start End Start End

Monday 8:00 17:00 8:00 17:00 Monday 14:30 16:30 14:30 16:30
Tuesday 8:00 17:00 8:00 17:00 Tuesday 14:30 16:30 14:30 16:30

Wednesday 8:00 17:00 8:00 17:00 Wednesday 14:30 16:30 14:30 16:30
Thursday 8:00 17:00 8:00 17:00 Thursday 14:30 16:30 14:30 16:30

Friday 8:00 17:00 8:00 17:00 Friday 14:30 16:30 14:30 16:30
Saturday 8:00 12:00 8:00 12:00 Saturday

7.

8. Notes:

9.

Line 1

Line 2 DATE/TIME

January 12, 2012

Grenada MS CSMPC

Current CurrentCurrent

Current

JACKSON, MS 390

3-Digit ZIP Code:
Current

rev 6/18/2008

38901

Can customers obtain a local postmark in accordance with applicable policies in the Postal Operations Manual?

Gaining Facility:

What postmark will be printed on collection mail?

Proposed

   % Carriers returning before 5 p.m.

Mon. - Fri.

Customer Service Issues

Current Proposed

   Number picked up after 5 p.m.
   Number picked up between 1-5 p.m.

Total Number of Collection Points

Delivery Performance Report 

Retail Unit Inside Losing Facility (Window Service Times)

Losing Facility:
5-Digit ZIP Code:

Data Extraction Date:

3-Digit ZIP Code:

   Number picked up before 1 p.m.

Business (Bulk) Mail Acceptance Hours      

Jackson MS P&DC

0
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Last Saved:

1.

2. Lease Information.  (If not leased skip to 3 below.)

3.

4. Planned use for acquired space from approved AMP

5. Facility Costs

(This number shown below under One-Time Costs section.

6. Savings Information

(This number carried forward to the Executive Summary )

7. Notes

(This number carried forward to Executive Summary )

$108,000

$140,240

2500 Gateway St
Grenada, MS 38901

Facility Costs:

Grenada MS CSMPC Jackson MS P&DC

Space Evaluation and Other Costs

Street Address:
City, State ZIP:

Losing Facility:

Space Evaluation

Affected Facility
Facility Name:

January 12, 2012

Grenada MS CSMPC

Grenada MS CSMPC

Mail Processing Equipment Relocation Costs:
 (from MPE Inventory )

Space Savings ($):

One-Time Costs

Employee Relocation Costs:

$32,240

Gaining Facility:Losing Facility:

40,505 sq ft

$108,000Enter any projected one-time facility costs:

Enter annual lease cost:

Enter the total interior square footage of the facility:
Enter gained square footage expected with the AMP:

Enter lease options/terms:

Current Square Footage

Enter lease expiration date:

 (from above)

Total One-Time Costs:

Remote Encoding Center Cost per 1000
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